June 2, 2003

LICENSEE: Tennessee Valley Authority (TVA)
FACILITIES: Browns Ferry, Units 1, 2, and 3

SUBJECT: SUMMARY OF MEETING TO DISCUSS PLANNED LICENSE RENEWAL
APPLICATION

On April 23, 2003, representatives of TVA met with the Nuclear Regulatory Commission (NRC)
staff to discuss the submittal of a license renewal application for Browns Ferry, Units 1, 2, and 3
(Browns Ferry). The renewal application is scheduled to be submitted in December 2003, and
based on established review schedules, the review would be completed during the Unit 1 restart
process and review of the extended power uprate amendments. Attendees at the meeting are
listed in Enclosure 1. TVA'’s presentation materials are contained in Enclosure 2 and

Enclosure 3 contains the Browns Ferry Unit 1 restart schedule and renewal application
examples. Enclosure 4 contains a list of the NRC staff's discussion topics.

TVA confirmed that it will follow the new standard application format and content developed for
the 2003 renewal applications. Current license renewal implementation guidance will be used
and the draft and final Interim Staff Guidance positions will be addressed. Differences between
the units that will be eliminated when Unit 1 restart activities are completed will be identified by
a box around the text. A new Appendix F, not in the standard format, will be included which
discusses the resolution of the Unit 1 restart differences contained in the boxed text. After
restart, all of the differences described in boxes should be eliminated and TVA does not
anticipate any differences among the three units.

Separate sets of boundary drawings for each of the three units will be provided. The Unit 1
drawings will show the configuration at the time of application (before all restart changes have
been implemented). Appendix F will explain the differences between the Unit 1 current
licensing basis and the final licensing basis after restart and power uprates. Modifications for
power uprates associated with the amendment requests and notification that restart activities
(boxed text) have been completed will be submitted to the staff as part of the required

10 CFR 54.21(b) annual application updates.

TVA indicated that the same scoping and screening methodology will be used for all three units.
Aging management programs will also be the same for all three units. No Unit 1 unique aging
management programs due to the approximately 17 year shutdown and lay-up of the unit have
been identified. TVA will perform an evaluation of the effects of the lay-up program on systems
and components not being replaced as part of Unit 1 restart and will include the results of the
evaluation in the application’s Appendix F. Systems and components that have been in-service
during the lay-up period to support the other units or that are being replaced during startup will
not be evaluated as part of the lay-up evaluation described in the application. Replaced
components within the scope of renewal will not be specifically identified in the application.
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An amendment to uprate Units 2 and 3 from their current five percent uprate to a total of 20
percent is scheduled to be submitted in July 2003. TVA expects the Unit 2 and 3 uprate
reviews to be completed before the renewed licenses are issued. The amendment to uprate
Unit 1 by 20 percent will be submitted during the second quarter of 2005, near the end of the
renewal review. TVA stated that the evaluations performed for the renewal application will
consider the 20 percent uprate for all three units.

The NRC staff intends to complete the license renewal inspections for Units 2 and 3 to support
issuing the renewed licenses. With the commonality in scoping methodology and aging
management programs, the staff expects to be able to perform to a great extent, the
inspections for Unit 1. However, it is expected that a final inspection will be required for Unit 1
prior to restart to complete those activities that could not be inspected due to Unit 1 restart
activities.

The approach being considered for issuing the renewed licenses, if approved, is to issue the
licenses for all three units at the completion of the renewal review. The Unit 1 license will
include additional license conditions to ensure that the final configuration of Unit 1 matches the
configuration described in the renewal application, that actions committed to or required as a
result of the renewal review were completed, and that the NRC is notified that the
documentation is available onsite and ready for the final inspection.

As previously discussed, TVA recognizes that the review of a combined renewal application for
Units 1, 2, and 3 may take longer than the standard license renewal review schedule. TVA has
proposed a one to three month extension of the schedule. The staff responded that with the
potential complexity of Unit 1 restart and the separate extended power uprate amendments for
Unit 1 and for Units 2 and 3, the application needs to be received and assessed before
committing to the schedule. The staff and TVA agreed to continue discussions on the Browns
Ferry renewal application with the next meeting proposed for September 2003.

A draft of this meeting summary was provided to TVA to confirm the accuracy of statements
made prior to the summary being issued.
IRA/
Stephen T. Hoffman, Senior Project Manager
License Renewal Section
License Renewal and Environmental Impacts Program
Division of Regulatory Improvement Programs
Office of Nuclear Reactor Regulation
Dockets Nos.: 50-259, 50-260, and 50-296

Enclosures: As stated

cc w/encls: See next page
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ATTENDANCE LIST

NRC STAFF MEETING WITH TENNESSEE VALLEY AUTHORITY

NAME

Steve Hoffman
Robert Pettis Jr.
Rani Franovich
Tim Abney

Joe Valente
Ray Alexander
Gary M. Adkins
Chang-Yang Li
Caudle Julian =

. Steve Cahill =

. Janice Moore

. P.T. Kuo

. Kamal Manoly

. Ed Vigluicci

. Kathryn M. Sutton
. Shelly Cole

. Sam Lee

. Jerry Weill

. M.M. Razzaque

. Kimberly Corp

. Stephanie Coffin

. Ken Chang

. Kahtan N. Jabbour
. Paul Prescott

. Mike Morrison

= By telephone

BROWNS FERRY LICENSE RENEWAL

APRIL 23, 2003

ORGANIZATION

NRC/NRR/DRIP/RLEP
NRC/DIPM/IEHB
NRC/DRIP/RLEP
TVA/BFN/Licensing
TVA/BFN/Restart Engineering
TVA/Engineering/LR
TVA/BFN LR Manager
NRC/DSSA/SPLB
Region Il

Region Il

OGC
NRC/DRIP/RLEP
NRC/DE/EMEB
TVA/OGC

Winston & Strawn
NRC/OGC
NRC/DRIP/RLEP
McGraw-Hill
NRR/DSSA/SRXB
NRR/DRIP/RLEP
NRR/DE/EMCB
NRR/DRIP/RLEP
NRR/DLPM/PDII
NRR/DIPM/IEHB

TVA BFN Lic. Renewal

Enclosure 1



TENNESSEE VALLEY AUTHORITY MEETING WITH THE NRC STAFF
BROWNS FERRY LICENSE RENEWAL
APRIL 23, 2003

Overview

A.
B.

License renewal project status

Overview of restart, renewal, and uprate activities

License Renewal Application (LRA) Format

A.
B.
C.
D.

Use of NEI LRA standard format

Use regulatory guide, SRP, and GALL

Address interim staff guidance

Availability of CD-ROM version (LRA, FSAR, and scoping drawings)

Final Safety Analysis Report Content

A.
B.

Status of Unit 1 information
Use of LRA references to the FSAR for Units 1, 2, and 3

LRA Content

A.

Confirm Unit 1 will be identical to Units 2 and 3 after restart and uprate

1. No structure or component differences (e.g., due to obsolescence, technology

improvements, etc.)

2. Clearly identify permanent differences, if any

Describe both the Unit 1 configuration at time of submittal and the final configuration

after restart and power uprate

(final design, materials, environments, AMPs, etc.)
CLB updates

Degree of commonality for three units

1. Scoping methodology

2. AMPs

3. TLAAs

. Provide level of detail for Unit 1 consistent with renewal guidance and past LRAs

Enclosure 4
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5. LRA - Unit 1 Lay-up
A. Discuss Unit 1 lay-up program (procedures, controls, excursions, and evaluation of

excursions)

B. Assess the potential for the extended lay-up period to introduce additional aging effects
and the need for new or modified Unit 1 aging management programs

C. Identify structures and components replaced during Unit 1 restart

D. Address conditions, aging effects, and AMPs for all SSCs/TLAAS in scope that are not
being replaced

E. Use of Unit 1 restart inspections in assessing conditions for SSCs not replaced

6. TLAAs
Describe approach for addressing current and final configuration (e.g., EQ program
impacted by higher pressure/temperature accident gradients after uprate)

7. Scoping Drawings

A. Final configuration for Units 1, 2, and 3
(Identify where different from current configuration)

B. Current configuration when final configuration differs due to restart or uprate
modifications

8. License Renewal Inspections

A. Units 2 and 3 - normal scoping, aging management review, and optional final
B. Unitl
1. Include in scope of inspections with Units 2 and 3 to the maximum extent possible
depending on the degree of commonality
2. Final inspection prior to restart

9. Renewed License

A. Unit 1 renewed license (with conditions) issued with Unit 2 and 3 licenses
B. TVA certify prior to restart that:
1. Unit 1 as-built matches LRA
2. License renewal actions required prior to restart, if any, are complete
3. Required documentation is available and Unit 1 is ready for final renewal inspection
10. Browns Ferry LRA Schedule

A. Will exceed standard schedule of 22 months w/o hearing, 30 months w/hearing

B. Establish schedule after receipt and assessment of LRA
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